
ACTION ITEM : NSG-01-23-01 
ASSIGNEE: JoAnn Sidotti 
ACTION: Ensure that WSC is using a training plan or matrix for vector 

management training.  Obtain a copy of the matrix from B. Hudgins. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG-01-23-02 
ASSIGNEE: JoAnn Sidotti 
ACTION: Ensure that John Hankinson sends Henry Allen a copy of the 

presentation on the MOSA hardware replacement. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG-01-23-03 
ASSIGNEE: Bruce Schneck  
ACTION: Assemble a group, including GSFC, NISN, SMMs, NOMs, MIL, and 

JSC GC, to work out schedule for IP Command testing and transition. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG-01-23-04 
ASSIGNEE: NISN - Scott Douglas 
ACTION: Provide T. Sobchak a formal response to IP Command diversity for 

MIL launch support and recommended architecture. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG-01-23-05 
ASSIGNEE: MSFC – Eric Hendrickson 
ACTION: Provide an update on the landing-plus-six-hours payload requirement 

relative to KSC, Edwards, or WSSH landing. (To be part of the 
NACAIT.) 

RESPONSE:  As discussed at NSG, there currently are NO landing plus six-hour 
payload requirements.  If requirements do occur, the requirement will 
be discussed/worked at the NACAIT. 

 
STATUS : CLOSED  
 
ACTION ITEM : NSG-01-23-06 
ASSIGNEE: Major Randall Moore/21SOPS 
ACTION: Determine whether NASA services for RTS support can be covered 

under OAS contracts supports to IUS flyout. 
RESPONSE: 
STATUS : New 
 



ACTION ITEM : NSG-01-23-07 
ASSIGNEE: Bob Marriott/G. Horlacher 
ACTION: Validate the OAS TCS UHF A/G requirement with the AEFTP. 
RESPONSE:  Oakhanger (LION) UHF requirement has been removed from the 

program requirement document (PRD).  JSC will not schedule 
Oakhanger (LION) UHF starting with STS-110 and subsequent flights.  

 
STATUS : New 
 
ACTION ITEM : NSG-01-23-08 
ASSIGNEE: B. Schneck/D.Malone/G.Ruck 
ACTION: Coordinate a test plan with KSC CD&SC to determine if they are 

experiencing E- lead transitions when using E&M Keying. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG-01-23-09 
ASSIGNEE: B. Schneck/D. Connelly 
ACTION: Withdraw the SR for transition to JSC. 
RESPONSE: Don Connelly was notified on February 17, 2002 to withdraw the SR 
STATUS : Closed 
 
ACTION ITEM : NSG-01-23-10 
ASSIGNEE: Fred Pifer/Ray Grossman 
ACTION: Work with J. McKinney to get update on STS orbiter high definition 

TV operations. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG-01-23-11 
ASSIGNEE: B. Schneck/G. Troendly 
ACTION: Determine if Maspalomas (USN) can support data dump for X-38. 
RESPONSE: 
STATUS : New 
 
 
ACTION ITEM : NSG-01-23-13 
ASSIGNEE: M. Mascari/Bryan Gioannini 
ACTION: Determine if it makes sense to replace the current WSC differential 

ECL with something more commercially viable. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG-01-23-14 
ASSIGNEE: J.Sidotti/J. Smith/A. Culley 



ACTION: Coordinate posting forecasts and SGLT TDRS schedules on the ND 
web site.   

RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG-01-23-15 
ASSIGNEE: B. Schneck 
ACTION: Talk with H. Michelsen regarding open TDRS scheduling. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG-01-23-16 
ASSIGNEE: T. Sobchak 
ACTION: Coordinate a virtual SIC scheduling orientation session for FAO, ops 

planners, and pointing.  (Note:  Coordinate with Milt, Bob, and 
Wayne.) 

RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG-01-23-17 
ASSIGNEE: J. Sidotti/M. Duffey 
ACTION: Coordinate a time to do Release 13/ANCC testing, prior to shipping 

the ANCC to WSC. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG/HEDS-01-22-01 
ASSIGNEE: M. Mascari/M. Allen 
ACTION: Concerning voice compression, follow-up with AT&T on 

reconfiguration problem that impacted HST 109 Sim voice on January 
18, 2002.  Determine why comm managers did not review the 
scheduling of the modification relative to the HST T1s. 

RESPONSE:  The Comm Manager did not anticipate a service impact based on prior 
experience. When the service interruption occurred,  AT&T required 
several minutes longer than expected to perform the reconfiguration. 

DUE DATE: 02/05/02 
STATUS : CLOSED 
 
ACTION ITEM : NSG/HEDS-01-22-02 
ASSIGNEE: B. Manning 
ACTION: Write NSR to reopen IONET backbone study. 
RESPONSE: NSR number  29565 reopens NSR 28107. The NSR has a Requested 

Start Date if 03/15/02 and was submitted 02/05/02.  
DUE DATE: 02/05/02 
STATUS : CLOSED 
 



ACTION ITEM : NSG/HEDS-01-22-03 
ASSIGNEE: B. Manning, M. McCutchen 
ACTION: Review prioritized list of circuit restorals provided to carrier and verify 

that the ISS Command between MSFC and JSC is identified as a 
priority circuit for restoral. 

RESPONSE: T. Boggs is working this issue with M. Salop (AT&T). 
DUE DATE: 02/05/02 
STATUS : New 
 
ACTION ITEM : NSG/HEDS-01-22-04 
ASSIGNEE: M. Mascari 
ACTION: Determine if ISS Command backup is on the same bundle as the 

primary channel. 
RESPONSE:  T. Boggs is working this issue with M. Salop (AT&T). 
DUE DATE: 2/12/02 
STATUS : New 
 
ACTION ITEM : NSG/HEDS-01-22-05 
ASSIGNEE: B. Schneck 
ACTION: Ensure that the mission-critical outage notification process is working. 
RESPONSE: There is a LOP stating that users/carriers, etc will be notified of 

outages.  A  reminder ODM, (a local memorandum) was issued to 
remind everyone in Nascom to coordinate outages with CD&SC.  

DUE DATE: 2/12/02 
STATUS : CLOSED 
 
ACTION ITEM : NSG/HEDS-01-22-06 
ASSIGNEE: Dylan Mathis 
ACTION: Determine if there are drivers for the additional line from Bldg. 8 to 

Bldg. 17 that is requested for MPEG-2/MPEG-4 testing. 
RESPONSE: The following response was provided by Jeff Durham/Patrick Chimes 

on January 23, 2002:  The third (encoder backup 17F-5) line is lit up; 
it terminates on a patch panel in building 8, and on the drawing it 
looks like it goes to the NISN i/f cabinet (i.e., minimal work to exercise 
it). 

DUE DATE: 02/05/02 
STATUS : CLOSED 
 
ACTION ITEM : NSG/HEDS-01-22-07 
ASSIGNEE: B. Manning 
ACTION: Complete and document configuration required to provide ISS video to 

RPI sites that have peering relationship to same network that NISN 
current ly has multicast relationship with. 

RESPONSE:  Update 2/5:  Video is going to Madison, WI. 
DUE DATE: 2/12/02 
STATUS : New 



 
ACTION ITEM : NSG/HEDS-01-22-08 
ASSIGNEE: B. Manning 
ACTION: Confirm with R. Wegener the three-month implementation time 

(Option 1) for using existing channel banks at JSC. 
RESPONSE:  Implementation time is three months after SR approval. 
DUE DATE: 02/05/02 
STATUS : CLOSED 
 
ACTION ITEM : NSG/HEDS-01-22-09 
ASSIGNEE: B. Manning 
ACTION: Determine cost of providing ISS video at Glenn Research Center. 
RESPONSE:  Update 2/5:  Mr. Manning indicates charges for this will be $119,000.   
DUE DATE: 02/05/02 
STATUS : New 
 
ACTION ITEM : NSG/HEDS-01-22-10 
ASSIGNEE: B. Manning 
ACTION: Ensure that M. McCutchen and M. Allen include IP/IONET in their 

efforts to standardize processes and terminology. 
RESPONSE:  Update 2/5:  B. Manning has spoken to M. McCutchen concerning this 

action. 
DUE DATE: 02/05/02 
STATUS : New 
 
ACTION ITEM : NSG/ISS/SSP-01-23-01 
ASSIGNEE: J. Sidotti 
ACTION: Request that H. Toomis distribute to JSC contact information 

(including pager numbers) for ISS/SSP points of contact at GSFC. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG/ISS/SSP-01-23-02 
ASSIGNEE: B. Schneck 
ACTION: Arrange for a web site accessible to JSC for posting WSC Long Range 

schedule information as well as other pertinent Network items. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : NSG/ISS/SSP-01-23-03 
ASSIGNEE: J. Sidotti 
ACTION: Provide Mike Duffey with a list of documents being evaluated for 

updates because of the DSMC transition. 
RESPONSE: 
STATUS : New 
 



ACTION ITEM : WSSH-01-23-01 
ASSIGNEE: B. Schneck 
ACTION: Investigate impacts (staffing and cost) to support JSC dump 

requirements at MILA and WFF. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : WSSH-01-23-02 
ASSIGNEE: B. Schneck/ W. Inhat 
ACTION: Investigate upgrading DFRC comm lines to support 1-Mb dump rates. 

Consider using moved OAS circuits  
RESPONSE: 
STATUS : New 
 
ACTION ITEM : WSSH-01-23-03 
ASSIGNEE: T. Sobchak 
ACTION: Work with DFRC management to determine staffing requirements to 

support JSC dumps requirements. 
RESPONSE: Currently identified JSC on-orbit requirements pose no- impact to 

current DFRC staffing. In fact DFRC estimates they could support FM 
dumps for all passes that have scheduled DFRC c-Band support. 

STATUS : CLOSED 
 
ACTION ITEM : WSSH-01-23-04 
ASSIGNEE: T. Sobchak, B. Schneck 
ACTION: Talk with USN (commercial sites) regarding off-range support for JSC 

dump requirements. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : WSSH-01-23-06 
ASSIGNEE: B. Schneck/M. Mascari 
ACTION: Do we need increased bandwidth at DFRC and WLPS to support on-

orbit FM dump requirements. Can existing OAS Circuits be moved to 
meet the requirements for DFRC and WLPS. Can we use OAS 
equipment and circuits to provide the WSMR data interface 
requirements. 

RESPONSE: 
STATUS : New 
 
ACTION ITEM : WSSH-01-23-07 
ASSIGNEE: S. Stich 
ACTION: JSC will provide formal feedback regarding Oak Hangar support 

requirements. 
RESPONSE: Oak Hangar UHF A/G requirements to be removed after STS-109 and 

subsequent flights. 



STATUS : CLOSED 
 
ACTION ITEM : WSSH-01-23-09 
ASSIGNEE: T. Sobchak 
ACTION: Evaluate FM dump capability from existing WSSH S-band sites. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : WSSH-01-23-10 
ASSIGNEE: F. Pifer 
ACTION: Coordinate scheduling of STA flybys at WSSH  for UHF proficiency 

passes. 
RESPONSE: 
STATUS : New 
 
ACTION ITEM : WSSH-01-23-11 
ASSIGNEE: J. Smith 
ACTION: Provide WSSH presentations to Messrs. F. Smith and R. Thornton and 

Ms. M. McLamb. 
RESPONSE: WSSH presentation sent to F. Smith, R. Thornton, and M. McLamb on 

or before February 5. 
STATUS : CLOSED 
 


